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WILLIAM G. LORENCE, P.E.
County Engineer

Mr. Kevin L. Sharpe

Director of Processing and Information
Ilinois Commerce Commission

527 East Capitol Avenue

Springfield IL 62701

Dear Mr. Sharpe:

County Engineer
1826 Barber Greene Road
DEKALB, ILLINOIS 60115

OFFICE PHONE: DEKALB (815)756-9513
FAX: DEKALB (815) 756-8705
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MAY 8 2002
May 6, 2002 T
Iinols Cornmerce Commissiorn
RAIL SAFETY SECTION
Re:  Sec. 95-00171-00-RR

DeKalb County
Genoa Road
Contract #85278
ICC Order T01-0052

P roque’

Please find enclosed DeKalb County’s Progress Report for the above referenced section as required by ICC

Order T01-0052. If you have any questions, do not hesitate to contact this office.

Jb
Encs.

JANET HOADLEY
Support Services Manager

Very truly yours,

A,

Williarh G. Lorence
County Engineer

JAMES QUINN
Operations Manager

DOEKE TED

MAY 8 2002

GARY SALE
Engineering Manager



Dekalb County Highway Department Progress Report

FAS ROUTE 37, GENOA ROAD
SECTION 95-00171-00-RR
CONTRACT NO. 85278
JOB NO. €-92-043-01
PROJECT DP-37 (105)

Report Date: May 6, 2002

Commission Order #: T01-0052

Order Date: November 7, 2001
Completion Date: November 7, 2002 (order)

May 30, 2003 (contract}

Type of Improvement: A separation of grades and construction of a bridge carrying the
tracks of the Chicago, Central & Pacific Railroad Company over
Genoa Road, in DeKalb County, Illinois and track raise of said
Railroad.

Project Manager Information:

William 6. Lorence P.E., County Engineer
DeKalb County Highway Department, 1826 Barber Greene Road, DeKalb IL 60115

Jerry Busse, Resident Engineer
DeKalb County Highway Department, 1826 Barber Greene Road, DeKalb IL 60115

Russ Randich, Consulting Engineer
Bowman, Barrett & Associates Inc., 233 North Michigan Avenue, Chicago IL 60601

Contact Numbers:

Dekalb County Highway Department: (815) 756-9513 Fax: (815) 756-8705
Project Field Office: (815) 784-3584 Fax: (815) 784-3673
Bowman, Barrett & Associates Inc.  (312) 228-0100 Fax: (312} 228-0706

Progress Report: To date, approximately 12% of project has been completed, including but not
limited to, shoofly embankment, temporary sheet piling, partial storm sewer
installation and partial roadway excavation. Project is on schedule as of this
report.
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